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MEMORANDUM 
 

 

To:  CMAQ Project Selection Committee 

 

From:  CMAP staff 

 

Date:  October 17, 2013 

 

Re: 2013 CMAQ October Status Updates – Preliminary Results 

 

CMAQ Programming and Management Policies call for semi-annual updates to determine the 

progress that projects are making towards both the obligation of federal funds and the 

accomplishment of Active Program Management milestones.  Status update responses are used 

to reprogram line items into appropriate federal fiscal years, to record accomplishments, and to 

determine projects for deferral. 

 

Earlier this month, status updates were requested for 282 individual line items from 240 distinct 

projects.   Of the 282 line items, 71 are currently deferred (25%), nineteen are subject to sunset 

(7%), 36 had a federal obligation before August 22, 2013, but are not yet accomplished (13%), 20 

are programmed in 2013 and were not obligated or accomplished (7%), and 136 are 

programmed in 2014 or 2015 (48%).  The below figures illustrate the distribution of these line 

items by phase, and sponsor group.  

 

 
 

Updates were received for 100% of the requests.  Staff is currently following-up on five 

responses that were incomplete or unclear.  A preliminary analysis of the responses follows.   
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Twenty-three line items for which updates were requested have been accomplished.  Of those 

accomplished, seven were deferred line items and the remaining sixteen were active line items.  

Seventeen line items, representing sixteen projects, subject to sunset in 2013 did not meet the 

accomplishment milestone and will be deferred, along with subsequent phases of those projects.  

In addition, seven line items that were in progress prior to FFY 2013 were subject to deferral.  Of 

the 24 total line items deferred, 10 are ready and will not have funds withdrawn.  Of the 20 line 

items programmed in 2013 that were not subject to sunset, 17 expect to have obligations in 2014 

and be accomplished in 2014 or 2015. 

 

Updates were requested for 136 line items programmed in 2014 or 2015 to be proactive in 

accomplishing the obligation goal and to assist with predicting the obligating authority that will 

be needed for 2014 and 2015. Of these, thirteen will be reprogrammed in different years based 

on the expected obligation year provided in the update response and four will be deferred due 

to prior phases of those projects being deferred. 

 

 
 

Further analyses of fiscal year changes, reasons for delay and the funding affected will be 

provided at the October 24, 2013 Project Selection Committee meeting. 
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